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FM 21BasWest

205402-016
Widen from twelane to

FONSI: January 28, 2008

0 .

six-lane divided roadway 100% Plans: December 2012
City of Denton/Corinth ROW A_\cqmsmon November 2009
City Limits Begins:
IH-35E Utility ReI(.)catlons March 2014

Complete:
Huitt-Zollars Let Date: May 8, 2013
David Nufer Construction Complete: | June2016

Current Activities :

1 Utilities: With the exception of UTRWD whose relocatiarepart of the roadway contract, utility
relocationdor the eastvest segmerdre complete

1 Construction: Theprojectlet on May 8, 2013, anithe contract was awardedid. Abrams for

$24,679,639.0. There are approximately 416 working days and 24 months of barricades

See attached TxDOT construction report.

Final traffic switch made on May 5, 2016.

ITS is coordinating with Precinct 1, Precinct 3, area cities, and the Lake Cities Chamber on a

ribbortcutting ceremony.

= =4 =4

Precinct 1Project Report May 2016 2



TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report:May 10, 2016
Report prepared by: Mark Wiley

Project: STP 2013(667) MM, Etc.

Control:  205402-016, Etc.

Highway: FM 2181

Limits: From: Wesbf FM 2499 (Barrel Strap Road)
To:  West of IH 35E frontage road in Corinth

ContractorJ.D. Abrams, L.P.

TxDOT Project manager: Mark Wiley Phone: (940) 280545
Contractords Superintend®Phonte:(214)339@7yden Mi tchell

Date Work Began: February 17, 2014
Anticipated Completion Date: June 30, 2016

Current Activities:

Current activities include: Continuing to pour stamped concrete in the medians and backfilling
behind the curbs and mediavfshe main lanes, inlets, and driveways from IH 35 to Bluebonnet.
Begin installing striping, signs, and signals throughout jblbe installation of compost and sad a
various areas throughout job. Installing signal foundation, ground boxes, polesfadsgnal heads.

Narrative descri pt i o:nConcfete pamirsgtof the mairtlamds snles,andi v i t i ¢
driveways from IH 35 to BluebonneBegan installing stamp concrete in the medians and backfilling
behind curbs.

Narrative description of activities planned for next month: Continue median work, backfill, and
sodding, signals and punch list.

Traffic issues None
Plans for changes in traffic patterns: Opened two lanes in tiveestboundlirection.
Item(s) of work currently controlling project completion: Median work, signals, and punch list.

Other items of significance:N/A



FM 218br#south

CSJ: 205402-015 FONSI: January 28, 2008
. . Widen from twolane to
. 0, . *

Project Description: six-lane dividecroadway 100% Plans:

FromCity of .
Limits Denton/Corinth City FBQeO\?rI]?chIsmon November 2009

Limits to Lillian Miller gins-
Construction Cost Estimate $30 million Utility ReI(.)catlons *

Complete:

Firm: Huitt-Zollars Let Date: August 2017
Key Contact: David Nufer Construction Complete: | *

Current Activity :

ROW: Acquisition is complete.

PS&E: The95% plan set for the NordBouth projects on hold while HuitiZollars coordinates

with Freese &Nichols (City of Denton utility consultant) on possible utility conflicts and
resolutions, which include design revisions to plans. Hiattars met with TxDOT to review
outstanding issues and requested meeting with Freese & Nichols and Teague Nkihg& Pe
(Denton ISD consultant) to discuss easements and other design issues in the vicinity of the high
school Huitt-Zollars met with TxDOT, City of Denton, and City of Denton utility relocation
consultant Freese & Nichols on February 10, 2016, to dismmse possible storm sewer redesign
Huitt-Zollars met with TXDOT District Drainage Engineer to discuss unique conditions and a few of
the outfalls Huitt-Zollars met with TxDOT, ITS, City of Denton, and Freese & Nichols to discuss
possible design changéo plans to reduce costs associated with relocations of city service lines.
1 TxDOT is working with the City of Denton to include city utilities as part of the construction
project at a fixed cost.

)l
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FM 720DRTH

CSJ: 1567-01-037 Schematic Revision8egan: April 2013
Limits (From): US 380 MAPO: June 5, 2014
(To): Martop Lane Environmental Clearance: March 11,2015
Est. Const. Cost: $18,600,000 100% PS&E: February 2017
Project Widen twolane rural roadway to six | ROW Acquisition Began February 2015
Description: lanedivided urban ROW Acquisition Complete: | October2016
Firm: TxDOT Utility Relocations Begin: November2016
Key Contact: Mike Hainline Anticipated Let Date: June 2017

o Crois Roads
< . )
v

d lincoln Park

2 North Project

5 Oak Point

o Shady Shores

Little EIm
O

’s .
6 Hackberry

©2011:Google

q ~

Current Activities :

T See attached TxDOT status report.

1 Thenorth project was split from th@uth project after investigating the impacts of two large
water lines on the west side of FM 720 north of Mattwf.5 miles south of US 380. Due to
the cost and time to relocate the water lines, it was determined tmairthé-M 720 project
would be delayed to allow alternative FM 720 alignments that avoid the water lines to be
considered.
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ﬁg“;“t;t FM 720 North: From Martop Road to US 380
CSJ 1567-01-037
Denton County

PROJECT STATUS AS OF Wednesday, May 25, 2016:

COMPLETED MILESTONES:

Schematic Revisions Begin: April 1, 2013

Revised schematic approved: Nov 2013

MAPO/Public Meeting: April 2014

Environmental Re-Eval Checklist State Approval: July 2014
30% PS&E (Design) Plans: October 2014

ROW map complete: October 2014

Environmental Clearance (Re-eval): March 11, 2015

FUTURE MILESTONES:

ROW acquisition: Feb 2015 thru October 2016; 27 total parcels, status: 11 parcels
acquired, 1 parcel in appraisal, 1 parcel in negotiation, 14 parcels in ED (hearings are
being scheduled); Cemetery issues (Parcel 15): received right of entry to beqin
archaeological and historical investigation. However, issues remain with access and
conditions _imposed by adjacent property owner (Parcel 13, needed to access
cemetery) to allow State forces to do investigations. Current plan is to acquire Parcel
13 first and then do investigations (now estimated to be Fall 2016). Once survey is
complete parcel 15 acquisition can proceed.

60% PS&E (Design) suitable for Utility relocation plans to begin: June 16, 2016

Utility relocations: estimate October 2016 thru June 2017

95% PS&E (Design): October 2016

100% PS&E (Design): FEebruary 2017

Project Letting: June 2017

Start construction: Fall 2017




FM 7ZDUTH

CSJ: 1567+01-025 Complete Draft CE: March 2006
Limits (From): Eldorado Parkway Schematic Approved: October 2007

(To): South of Martop Road FONSI: December 14, 2011
Est. Const. Cost: | $15597,320 100% PS&E: November 2013
Project Widen twolane rural roadway to six | ROW Acquisition Complete: | June 2014
Description: lane divided urban Utility Relocations Complete: | November2015
Firm: TxDOT Let Date: February 4, 2014
Key Contact: Mike Hainline Construction Completion: February 2017

o Cro;:s Roads
~ Y )
v,

5 tincoln, Park

O Oak Point

SouthProject

o Shady Shores

Little EIm
O

’s .
o) Hlackbeny

-

Current Activities :

¢ Utilities: Relocations are now complete, with #seception of Little EIm, which is a new
utility and is being coordinated with the contractor

1 Construction: The project let on February 4, 2014. Tow bidderwasHaydon Building
Corporation, with $15,597,320.25, approximately 0.6% over the estimhegre @re 420
working daysand 20 months of barricade€onstructiorbeganon November9, 2015 See
TxDOT construction repart



TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report:May 3, 2016
Report prepared by: Richard Williford

Project: C 156%1-25

Control: 156701-025

Highway: FM 720

Limits: From: Eldorado Parkway (FM 720)
To:  South of Martop St.

Contractor: Haydon Building Corp.

TxDOT Project manager: Richard Williford Phone: 940) 4531716
Contractords Superintendent PhoneMa®#s8t15@i | | i and ( H:

Date Work BeganNovember 9, 2015
Anticipated Completion Date: February 3, 2017

Current Activities :

Current activities include: SW3P,roadwaydrainage crossdrainage excavationof roadway,
roadwayembankment, R pipe inlet bottoms.

Narrative descri pt i onPrepdred RV, SW3Rmdwaydrdirmgearass i vi t i ¢
drainage an@xcavationof roadway roadwayembankment, R pipe, nletbottoms andflex base
subgrade from Martop road to McCormack on west side of roadway

Narrative description of activities planned for next month Preparing ROW, SW3P, roadway
drainage and cross drainageulvert roadway embankment flex base subgrade.

Traffic issues None
Plans for changes in traffic patterns: None at this time.
Item(s) of work currently controlling project completion: None

Other items of significance: None at this time



FM 2499, Section 5

CSJ: 2681-01-012
Limits (From): FM 2181
(To): IH-35E
Length: 2.97 miles
Construction Cost: $34,857,000

Description: Construct siMane divided urban roadway
Firm: Halff Associates

Key Contact: Mike Romanowski

FONSI: November 3, 2010

Environmental Re-Eval: April 25, 2014

100% PS&E: January 2012

ROW Complete: February 2014

Utilities Relocated:

Phase | completeEMarch 2015 Phase lcomplete byduy
2016

Project Tracker Let Date:

Julys, 2014

Construction Complete:

November2017

Current Activity :

)l
)l

Phase 1.

= =4

Precinct 1Project Report

PS&E: Final 100% bid set was submitted in May 2014.

Utilities: Halff is currentlyworking with the Area Office and utility
owners to coordinate necessary relocatiorse next projectide
utility coordinaton meeting will be heldrmJunel6, 2016. See
attached meeting minutes frdviay 19, 2016. All utilities are clear in

Funding: This project is fully funded witiRegional Toll Revenue.
Construction: The project let on Jul8, 2014. Thdow bidder was
Webber, LLGC in the amount of $34,857,000.00, which was 3% over
the estimate The contract calls f&05 workingdays and®4 months

of barricades Construction began on April 20, 2015ee attached
TxDOT constrution report.

1 Other: TxDOT and contractdnavecome to agreement on cost for
the added bridge in the Lake Sharon ai@antractor working on
access issues for bridge construction.

FM 2@

%__

May 2016



FM 24995 Utility Coordination Meeting Minutes:May 19, 2016

Attendges:
w CE5h¢
wHalff

® h i KSNAWerizon KI NI SNZE

Summary:
l. INTRODUCTIONS
Il. PROJECT STATUS
a. Right of Way, Completed
b. Fundingg RTR, Complete
C. Letting Dateg July 8, 2014
d. Construction started April 20, 2015
[l BASIC DESIGN INFO
a. Limits¢ From FM 2181 to IB5E
b. Lengthg 2.919 miles or 15,440.39 ft.
C. Scope; Construction of a Nofrreeway Facility

V. UTILITY COORDINATION

oo op

1
1
1
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VI. NEXT STEPS

Utility Installation Review System
Utility Clearance Letters

Utility Agreements

Utility Companies

Atmos Phase 1 is clear. Phase 2acle

City of Denton Phase 1 clear. Phase 2: clear

DISD/Denton CountyPhase 1: clear. Phase 2: clear; Will probably need to adjust/fix
some handholes once Webber clears an aydxDOT to coordinate with DISD when
needed

COSERYV GaRhase 1: cleaPhase 2: clear

DME Phase 1: cleaPhase 2:Construction has begun and should be complete in June,
depending on weather.

Charter Phase 1: clearPhase 2:Charter to contact Mark Wiley for adjustment at State
School Road; completion date for remainiegpcations unknown.

Level 3Complete

UTRWD Phase 1: Clear. Phase 2: Clear

NGG PipelinrePhase 2: Waiting on W20 drill shafts to be completgdo change.
VerizoriFrontier: Phase 1 clear; Phase Qabinet not active; no longer a conflict. TxDOT
to contact Frontier to send rep to the site when shrubbery will be removed and drill shafts
constructed (because of potential disturbances and conflicts to fiber).

a. Plan Distribution
b. Data Collection
C. Future Meetings:Junel6, 2016



TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: May 10, 2016

Report prepared by: Mark Wiley

Project: C 268%1-12

Control: 268101-012

Highway: FM 2499

Limits: From: FM 2181 north
To: IH 35E

ContractorWebber, LLC

TxDOT Project Manager: Mark Wiley Phone: (940) 381414
Contractords SuperintendPhore:(214)E35448 Mc Caul ey

Date Work Began: April 20, 2015
Anticipated Completion Dta: November2017

Current Activities:

Current activities include: Placement of shafts for noise walls and retaining walls. Cutting
subgrade on the mainlanes from Hickory Creek to Robin€amrently placing lime for subgrade from
Robinson to Pottery Trail. Laying hotmix from Robinson to Pottery Trail.

Narrative descri pt i onPlacement ci shafts formoise Wwallssandaetainingv i t i ¢
walls. Cutting subgrade on the mainés from Hickory Creek to Robinson.

Narrative description of activities planned for next month: Continue placing roadway
embankment in fill areas. Continue placement of shafts for noise and sound wall installations.

Traffic issues: None at this time
Plans for changes in traffic patterns: None at this time

Item(s) of work currently controlling project completion: Placement of noise and retaining walls.
Placement of drainage systems, phase I.

Other items of significance:N/A



FM 4280RTH

131502-009

Stewart Creek Road
US 380
6.91 miles
$29,826,069.71

Construct fourto sixlane divided urban roadway

Jacobs Engineering
December 2010
July2012
July 2011
October2015
September 11, 2013
October8, 2014
August2017

Current Activity :

ROW: ROW acquisition izomplete.

Utilities: Utility relocationsare complete

PS&E: 100% Plans have been completed.

Construction: Project let on September 11, 2058d was
awarded tdMCM, with a bid of $29,826,069.71. There are
29 months of barricade$Seeattached construction report.

= =4 =4 A
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: May 4, 2016
Report prepared by: Richard Williford

Project: C 13152-9
Control:  131502-009
Highway: FM 423
Limits: From: US 380
To: 0.8 miles south of FM 2934 (Eldorado Parkway)
Contractor: MCM

TxDOT Project manager: Richard Williford Phone: (940) 453716
Contractords Superintend®Phote: (53) 885185 Ber nard

Date Work Began: October 8, 2014
Anticipated Completion Date: August 2017

Current Activities :

Current activities include: Placing concrete for sidewalks. Placing concrete for inlet tops in various
locations. Continuing concrete pag from US 380 to Rockhill Road. Concrete paving to be poured
at Wood Lake intersection. Placing concrete at driveways and side streets.

Narrative description MCHM placedsstripe mrodetbun ét fanther Creek i t |
Bridge; traffic wasswitched on northbound bridge. Storm sewer installed on east side of FM 423.
Asphalt and concrete placed for driveways. Concrete paving continued on main lane; restriped
existing roadway. SW3P and cleap on project.

Narrative description of activities planned for next month Concrete pavement will continue.
MCM will continue to construct driveways and side streets.

Traffic issues None

Plans for changes in traffic patterns: Traffic is due to be placed on newly constructed southbound
lanes when lanes are completed.

Item(s) of work currently controlling project completion: None

Other items of significance: AT&T utilities conflicting with roadway near Eldorado Parkway, Logan
Springs, and Frisco Ranch.



FM 455

CSJ: 081602-072 Begin Advanced Planning: June 2010

Limits, Section A: Efr?Ln I;g/l 2450t0 approx. a mile west Complete Draft Env. Document: | January 2015

L, Secton: | 2T BP0 TN TS | schematcapprovals | e 2 S0
Length: 5.3 miles Public Hearing: *

Est. Const. Cost: $40 million FONSI: *

B e o e, [ *

Description: |a|_|n_§5l,J roan Toatiey ROW Acquisition Begins: *

Firm: Dannenbaum Utility Relocation Completed: | *

Key Contact: Danny Everett Anticipated Let Date: *

Current Activity:

1 ENV: MAPO washeld on March 2, 2015 Environmental constraints report was approved on
August 25, 2015Public meetingvas held ondune 232015,in Sanger, TexasSubcontractor has
begun work on EA.Subcontractor is working on biological evaluation form, water resources
technical report,rad air quality assessment technical report. Project coordination request for
historical studies and archaeological background study submitted to TXDOT for review.
Dannenbaum is working on biological evaluation form, water resources technical repait, and
guality assessment technical repddannenbaumampleted and submitted for District review the
biological evaluation form, hazardous materials ISA, waters of the U.S. technical report, and
cultural resources documents. Project coordination requelsistorical studies submitted to
TxDOT for review. Reviewed Mobility 2040 and 2016 Transportation Conformity Tables.

1 Schematic: Dannenbaum received schematic approval from TxDOT on June 18, 2015.

Schematic wase-approved by TxDODn March 1, 2016

ROW: SurveycontinuingROW mapping.

PS&E: Dannenbaum is preparing to begin PS&kibcontractor has begun SUE activities.

Dannenbaum received preliminary SUBannenbaum is coordinating with TxDOT, Denton

County, City of Sanger, and Sanger ISD oreasdo Chisholm Trail Elementary from FM 455

Preparing to begin PS&E

1 Funding: FM 455 is listed aa Proposition 1 project with funding totaling $292,546.00.

= =4
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MAYHILL ROAD

Limits (From): IH-35E ROW Acquisition Began: August2011
(To): US 380 ROW Acquisition Complete: April 2016

Length: 3.9 miles Design Complete: June2016

Est. Const. Cost: $56,670,566 Utility Relocations Complete: | Summer2017

Project Widen existing twelane roadway to : .

Description: four-lane, dividedurban cross section AWardiCan=tIcUcRICENIECHY) Scptember 2016

Firm: City of Denton Construction Let Date: July 2016

Key Contact: FrankG. Payne P.E. Construction Complete: SpringSummer2019
Current Activity

1 The City of Denton hasompleted most of the ROW negotiations and acquisitions with property

owners on the main portion of the roadway and is preparing the documents for bidding.

1 The City of Denton is working with utility providers toward relocations of their assets along the

new ROW corridor.

= =4 =

The consultant is working to complete the final design package for review.
The projecwill be bid and constructed as a single job.
The project website contains updates and project informatemn. mayhillroad.com



http://www.mayhillroad.com/
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Construction began on October 28, 2013. It is anticipated that the project will be substantially
complete bymid-2017.

FM 407: Deck placement for FM 407 angoing. The entire FM 407 intersection underneath |
35E & expected to open this summer

Garden Ridge Boulevard: Retaining wall work near the southbound frontage road continues.
Beam placement scheduled to occur in May and in early Juiain lane closures will be

required for this work.

Copperas BranchPark: Final touches are being placed on the Copperas Branch Park. AGL
expects to turn the park over to the City of Lewiswitlss summer.

Highland Village Road: Culvert installation underneath Highland Village Raadlmost

complete The connectiond&tween Highland Village Road and the southbound frontage road from
the new Lewisville Lake Bridge will begin in late May. Highland Village Road will remain open
during this work.

New southbound Lewisville Lake Bridge: Deck placement continues on the Lsewille Lake

Bridge. The bridge is expected to open in July/early August.

Swisher Road: The northbound exit ramp to Swisher Road will close in-mMaj, and traffic will

use a temporary exit ramp approximately 1,000 feet north of the existing ramporiii®ond
entrance ramp from Lake Dallas will be closed when the new exit ramp is opened, and a temporary
entrance ramp will be opened north of the Denton Drive bridge. The southbound frontage road
between Swisher Road and Lake Hill Drive will shift otite new pavement that travels over the
recently constructed Turbeville Road bridge in early May

Corinth Parkway Bridge: Work on the new-B5E bridge that will carry the northbound lanes of
the interstate over Corinth Parkway will continue through s201.

Post OakDrive: Crews are currently constructing the west half of the bridge and performing
frontage road and intersection worBeam placement is expected to begin this month/early June
The northbound and southbound frontage roads at PodDfakare being widened, and traffic

will shift onto the outside pavement this month.

Oak Drive: Work continues on the substructure of the frontage road baidgdevalls

North Denton/Lake Dallas Drive: The new northbound connector road between HundtexeD

and the northbound35E frontage road will open in May. Immediately afterward, the northbound
frontage road will be closed from Janet Court to the intersection of Lake Dallas Drive and the
frontage road for approximately four months. Hundley Roglcciose between the frontage road
and Lake Dallas Drive

Turbeville: The southbound main lanes wslift onto the new Turbeville Road bridge in May.
The northbound main lanes will shift onto the new Turbeville Road briddene

Mayhill Road: Work expanding the west side of the Mayhill Road bridge was completed. Crews
are working to prepare the approaches to the completed addition of the bridge.

Loop 288 The new southbound exit ramp to Loop 288 is expected to opgeme2016

US 77/DallasDrive: Northbound 135E trafficwill be placed onto the new bridge by early fall.
North Texas Boulevard: The northbound entrance ramp +83E from North Texas Boulevard

and the southbound exit ramp to North Texas Boulevardatws&lay 18. This closerwill last

until spring 2017

McCormick Street: The southbound exit ramp to McCormick Street will close permanently this
summer. The southbound frontage road south of North Texas Boulevard and north of McCormick
Street will switch onto new pavementtlaé end of May



DALLAS NORTH TOLLWAY, EXTENSIC

Limits: From FM 428 extending north 7.7 miles to the county line
Length, Extension 4B: 7.7 miles
Ext. Const. Cost: To be determined
To extend the Tollway north from US 380 to tBellin/Grayson County line by constructing a-six
Description: lane tollway with three northbound lanes and three southbound lanes; construction of six laneg
tolled frontage roads, including three lanes in each direction
‘ ! u
Current Activity : i Gurter
DNTPI; o

1 ROW: NTTA has all butwo donation o [ e
agreement signed by the property ownersy) coowcomy =T
The outstanding agreemsiatrewith Denton County " /g — — F—— 1~ —— frayshn Goun
BunchandClark. NTTA continues to Piepoin g9 1 _[[colincounty
work with property owners taesure the ._
donationagreement All Denton County : |
property owners have signed agresats. L '

NTTA continues to survey the right of wayj Pz g ror | =
and adjacent property along the DNT 4B i 0 — |
preparation for the design. '

1 The notice to proceedith the desigwas [ VA “: i
issued on December 10, 2014 oo @ I

1 The 30% plans were submitted to Denton || = = )

County for comments ding the first week il e B = oo T

of November.NTTA staff met with Joui ot B O e
Commissioner Coleman and ITS to discu e Teicapy a0 4

the 30% plans and proposed easements f — : R

the project. e g, S U P o

1 Burns & McDonnellsubmittecthe 60% i 818 otV hare
plansto NTTA in early April2016 -
NTTA is reviewingplans

1 NTTA approved Burns & McDonnell to proceed with design of southbound frontage road in
current contract. Denton County will modify existing ICA with NTTA upon receipt of additional
funding for the project.

1 COG staff concurred with use of RTR funds for extensiosouthbound frontage road through
Celinato FM 428. ITS staff will process TIP modification to obligate furiRisnton County
submiteda TIP modification for $5,000,000 for DNT 4B ExtensmmJuly 23, 2015. RTC
approved additional funding for the DNrontage road in the October meetingP modification
was approvethy FHWA. ITSis coordinaing with TXxDOT on an LPAFA for the project funding
adjustmentd! TS i s working with the Denton County ci
to reflect tle increase in fundingDraft ICA amendment has been sent to NTTA for execution.
NTTA has returned draft ICA with requested revisions.

1 ITS met with NTTA to discuss the project on March 1, 2016.



DENTON COUNTY THOROUGHFARE |

1 Freese &Nichols continued collaborating with NCTCOG regarding particular network
attributes and¢onnections for modeling the enhanced network to represent the Draft
Thoroughfare Plan.

1 Freese & Nichols continued writing draft report sections on existing conditiodsling and
initial description of Thoroughfare Plan.

1 Freese & Nichols reviewed draft thoroughfare plan with select cities regarding updates to their
thoroughfare plans.

1 Freese &Nichols completed review of NCTCOG adaptation of 2035 MTP model for updated
Denton County thoroughfares.

1 Freese & Nichols delivered draft report document to ITS for review on June 19, 2015. ITS
reviewed draft report and provided input to Freese & Nichols on July 10, 2015. Freese &
Nichols has reviewedomments and is incorponag, as well as working on overall content
and action items.

1 Freese & Nichols received new information from the City of Fort Worth and completed minor
updates to théhoroughfare plan map.

1 Freese & Nichols completed the draft thoroughfare plan repodelnared to ITS on August
26, 2015.1TS reviewed the draft thoroughfare plan and met with FNI on September 25, 2015,

to discuss.
1 FNlincorporaédITS commentsnto the draft report. FNI updatithe thoroughfare plan map
to incorporate the recently approvedFNupdat e

resubmitedthe draftfinal reportto ITS on November 12, 2013TS provided additional
feedback on November 30, 2015.
1 FENI met with Comnssioner Coleman on November 16, 2015, to review the thoroughfare plan
map and discuss the major changes to the existing network.
1 ITS is coordinating meetings with the other county commissioners to review the thoroughfare
plan map.
FNI to incorporate the o mmi ssi oner sé comments into the f
FNI resubmitted draft thoroughfare plan report to ITS on January 12, Z0$6esponded
with additional comments and corrections.
Awaiting review comments from commissioners and any&rrchanges from cities.
Meeting with Judge Horn and Commissioner Eads held on April 7, 2016.
Meeting with Commissioner Marchant and Commissioner Mitchell held on April 20, 2016.
ITS and Freese & Nichols met with the City of Sanger on March 26, 2016jlah&&int on
April 20, 2016, to discuss the thoroughfare plan.
ITS metwith Krugervilleon May 17, 2016to discuss the thoroughfare plan.
ITS met with Oak Point on May 19, 2016, to discuss the thoroughfare plan.
ITS met with Lakewood Village on May 28016, to discuss the thoroughfare plan.
ITS is coordinating a meeting with Frisco to discuss the thoroughfare plan.
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US 3Tidtersecti@tewart/Arvin Hill

Limits: US 377 at Stewart and Arvin Hill Road

Ext. Const. Cost: $4,000,000 (total project)

Description: Realign t_he rogd\_/vay to create one intersectio_n, instea_d of two on US 37_7 at the Stevyart and A
intersectiongthis is part of larger Arvin Hill project to widen roadway and improve drainage)

Firm: TranSystems

o»

Current Activity :

1 The county issued a supplemental agreement with the engineer to include the design of Arvin Hill
from Red Mesa to Highway 377, including the intersection of Arvin Hill and Higt8vay Plans

are at 30% up to the Schmittou divergence. Transystems is awaiting the topo across the
Schmittou property to complete the 30% set. For the Rock Hill portion, the Corps mapping
department begamviewing onDecember 15, 2014Consultant submitted 30% plans to the
countyfor the Arvin Hill portion County returned comments on 30% plans to engineer

The design of Rock Hill Road to Rédesa Trail has been completed.

Design on the intersection has begun.

ROW: One parcel is requed for acquisition on this project. Denton County revised the ROW
across the property at the request of the owner; however, the owner is no longer cooperating.
Dent on County has adattorsegtbat themext sfep i® qoredentnaticsh@mv n e r ¢
using the original ROW alignmen€ondemnations proceedingo trial. Trial has been set for
September 1,2016.
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US 377: Aubrey/Krugerville

South City Limits of Krugerville to Meadow Lane

Increase shoulder width from 4 faet10 feet

To be determined

*

Meadow Lanc

Krugerville City Limits

Current Activity :

1 ITS met with TXDOT the first week of JyiP013 to discuss the project.

1 ITS met with TXDOT on Monday, July 22013,to review theproject plans.

1 ITS met with TXDOT on Tuesday, January 21, 2014, to discuss the pogepiossible TxDOT

participation Anticipate project needing a Categorical Exclusion. Currently, TXDOT Dallas does
not haveany safety (CAT 5) or maintenance (CAT théling for this type of job

ITS met with TXDOT Dallas District regarding future funding opportunities. It was decided that
Denton County should begin advanced planning to get project ready for Proposition 7 funding in
FY 201820109.
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